

Reid Oval

Warrnambool's premier sporting facility

Project update

Following the November 4 engagement session, Brand Architects have been busy incorporating stakeholder feedback into the next stage of design.

At the meeting on December 2 Council moved to accept the Project Control Groups recommendation to a single story concept. This closes out Phase 1 (Concept Development) of the project and enables the design team to concentrate their efforts on design solutions for a single concept throughout Phase II (Functional and Technical Brief) and Phase III (Project Delivery Strategy).

These are expected to be completed in the new year and will be presented to users and stakeholders at the next Stakeholder Engagement meeting to be held **Tuesday January 28**. At this meeting input into the functionality and fit-out of the Pavilion will be sought to move into Phase IV (Schematic and Detailed Design).

Next stakeholder workshops

Stakeholder Engagement Session will be Tuesday January 28

Other work under way

- Turf tender closes on December 20, 2019, to be evaluated and awarded early January 2020
- Geotechnical investigations to occur mid-January 2020
- Budget and scope finalisation
- Lighting and oval design under way

Reid Oval Project Team leave

A reminder to use the generic reidoval@warrnambool.vic.gov.au email account to ensure that your email does not get missed with any of the team being unavailable.

Note: Warrnambool City Council Christmas shut down – 12pm December 24, 2019 – January 1, 2020.

Reid Oval Project Officer Mel Starr will also be on annual leave from January 7 to 22 and will not have access to email or phone during this time.

Questions?

If there's anything you'd like clarified, please get in touch on **5559 4800 or reidoval@warrnambool.vic.gov.au.**